

Eden MAC Presentation

May 14, 2024



Measure X

Phase 1 (Stations 7, 22, & 25)



Alameda County Fire Department
"Dedicated to superior service."

Measure X Bond Summary

- November 2020 – ACFD Fire Safety Bond (Measure X) approved by community
- \$90M in general obligation bonds to repair, upgrade, and replace outdated fire stations in unincorporated communities of Ashland, Castro Valley, and San Lorenzo



Program Summary

- Stations under first phase of program:
 - Fire Station 7 (Castro Valley)
 - Fire Station 25 (Castro Valley)
 - Fire Station 22 (San Lorenzo)
- Fire Station Builds are being constructed using Design-Build method
 - Shortlisted 5 firms following RFQ process
- First round of project consultants have been procured (PM/CM, Bridging Architect, CEQA)
- All Stations will incorporate public art
 - Community will be an integral part of the art selection committees



Fire Station 7 (Palomares Hill)

- 6855 Villareal Dr
- Station is being built adjacent to existing fire station
- Primary apparatus:
 - Type 1 engine
- Daily Staffing:
 - (3) personnel



Alameda County Fire Department
"Dedicated to superior service."

Fire Station 25 Castro Valley

- 20336 San Miguel Ave
- Station being built on same site as current station
- Primary apparatus:
 - Type 1 engine
 - Tiller truck
 - Battalion Chief
- Daily Staffing:
 - (8) personnel



Alameda County Fire Department
"Dedicated to superior service."

Fire Station 22 San Lorenzo

- 587 Paseo Grande
- Station being built on new site
- Primary apparatus:
 - Type 1 engine
- Daily Staffing:
 - (3) personnel



Architectural Character

- Modernized “traditional” Fire Stations
- Unified exterior finishes
- Unique features by Station and neighborhood/site

FS 25



FS 22



FS 7



Alameda County Fire Department
"Dedicated to superior service."

Schedule

Milestone Activity	Station 7	Station 25	Station 22
Complete Bridging Documents	May 2024	May 2024	September 2024*
Design Build Entity (DBE) RFP/Selection	June 2024 – September 2024	June 2024 – September 2024	October 2024 – January 2025
DBE Design Phase/Permitting	October 2024 – August 2025	October 2024 – August 2025	February 2025 – December 2025
Construction	June 2025 – October 2026	July 2025 – January 2027	November 2025 – March 2027



Public Art Program

- Partnership with the Office of the Alameda County Arts Commission
- Art type and site are being identified by ACFD, Arts Commission and design team
- Opportunities for community involvement:
 - Artist Selection Committee
 - Feedback on Artwork Proposals
- Specific info about community involvement will be shared at a future date
- One artist will be selected from the Art Commission's prequalified list of artists
- Art project will follow the Arts Commission's standard process including close collaboration between ACFD and Arts Commission
- Updates will be provided to Municipal Advisory Councils and community groups.
- Reviews and approvals by the Alameda County Public Art Advisory Committee, Members of the Alameda County Arts Commission and Board of Supervisors.



Questions or Feedback?



Alameda County Fire Department
"Dedicated to superior service."