# **Castro Valley MAC Presentation**

May 20, 2024



# Stations 7 & 25 Update



# Fire Station 7 (Existing)

- Built in 1986
- Approx 2,800sf
- Small by current standards
- Type I & Type III Engines
- Services urban wildlife interface, I-580 East to Dublin & west to Grove Way, Castro Valley




# Fire Station 7 (New)

- 6855 Villareal Dr
- Station is being built adjacent to existing fire station
- Will accommodate ACFDs current and future needs
- Proposed to be one story





# Fire Station 7 (Floor Plan)





# Fire Station 7 (Palomares Hill)

- > 6855 Villareal Dr
- Station is being built adjacent to existing fire station
- Primary apparatus:
  - Type 1 engine
- Daily Staffing:
  - (3) personnel







# **Fire Station Side View**



# **Fire Station Cutaway View**



# Fire Station 25 (Existing)

- 20336 San Miguel Ave.
- Built in 1966
- Approx 10,000 sf 1-story building
- Headquarters for Battalion 2
- Fire Station 25 does not meet ACFD's accessibility, housing, or facility needs




#### **Fire Station 25 Site Overview**

- Station to be rebuilt on site
- Will accommodate ACFDs current and future needs
- Two-story station





# Fire Station 25 (Site Plan)



# **Fire Station 25 Castro Valley**

- ➤ 20336 San Miguel Ave
- Station being built on same site as current station
- Primary apparatus:
  - Type 1 engine
  - Tiller truck
  - Battalion Chief
- Daily Staffing:
  - (8) personnel



# **Planned Next Steps**

- Ongoing work:
  - Bridging Documents in development
  - CEQA documentation
  - Procure DBE services short list of 5 firms
- Target milestones:
  - Completion of "Bridging Documents": May 2024
  - CEQA documentation submitted for review: May 2024
  - Proposals from Design-Builders: June 2024 September 2024
  - Award contract to Design-Builder: October 2024
- On the Horizon:
  - Public art through Art Commission (https://arts.acgov.org)
- Next update: Quarter 3 2024



# **Public Art Program**

- Partnership with the Office of the Alameda County Arts Commission
- Art type and site are being identified by ACFD, Arts Commission and design team
- Opportunities for community involvement:
  - Artist Selection Committee
  - Feedback on Artwork Proposals
- Specific info about community involvement will be shared at a future date
- One artist will be selected from the Art Commission's prequalified list of artists
- Art project will follow the Arts Commission's standard process including close collaboration between ACFD and Arts Commission
- Updates will be provided to Municipal Advisory Councils and community groups.
- Reviews and approvals by the Alameda County Public Art Advisory Committee,
   Members of the Alameda County Arts Commission and Board of Supervisors.



# Questions or Feedback?



#### Fire Station 22 San Lorenzo

- > 587 Paseo Grande
- Station being built on new site
- Primary apparatus:
  - Type 1 engine
- Daily Staffing:
  - (3) personnel






### **Architectural** Character

FS 25

- Modernized "traditional" Fire **Stations**
- Unified exterior finishes
- Unique features by Station and neighborhood/site

FS 22









FS 7



# **Schedule**

Milestone Activity	Station 7	Station 25	Station 22
Complete Bridging Documents	May 2024	May 2024	September 2024*
Design Build Entity (DBE) RFP/Selection	June 2024 – September	June 2024 – September	October 2024 –
	2024	2024	January 2025
DBE Design Phase/Permitting	October 2024 – August	October 2024 – August	February 2025 –
	2025	2025	December 2025
Construction	June 2025 – October	July 2025 – January	November 2025 –
	2026	2027	March 2027

